



Bridging the gap between construction and operations

OPERATIONAL READINESS APPROACH

Our OR approach influences technical design from early stages of projects (pre-feasibility into detail design) by defining and considering the impact of the future operating environment and future operational steady state strategies.

It defines and builds the operating support capabilities for the operational ramp-up through to operational steady state. It creates the opportunity for early alignment between organisation (business management), engineering, operations, and the support environment.

WE CAN HELP YOU



PRODUCTS AND OFFERING

1

O.R. INPUT INTO STUDIES

Our O.R. framework facilitates a tailored, integrated and collaborative readiness approach from the onset of Projects. It introduces O.R. concepts in a structured manner through the project phases between Project and Operations teams. Due consideration early on is given to:

- PROJECT SCOPE AND OBJECTIVES
- OPERATIONAL & BUSINESS RISKS
- OPERATING PHILOSOPHIES & STANDARDS

3

O.R. PLAN

The Operational Readiness Plan is an output of the Feasibility Phase and/or Gap Analysis and is a fit for purpose action plan. The activities are defined in a collaborative manner with each activity resourced according to responsibilities.

- ASSOCIATED OR BUDGET DEVELOPED
- LINK BETWEEN PROJECT & OPERATIONS
- FACILITATES TRANSITION READINESS

5

O.R INTELLIGENCE SYSTEM (ORIS)

ORIS is designed to be used by Operational Readiness Practitioners, Study Managers, Project Managers and Operation Managers. It is used to direct OR activities from conceptualization of a project into an operational and sustainable processing plant.

- USER-FRIENDLY
- CLOUD-BASED O.R. READINESS TOOL
- PROJECT MANAGEMENT TOOL

7

EXPERT ADVISORY

Our diverse team of operational experts across the value chain adds value through practical and technical input into peer, risk and design reviews. Our EA team members combine years of operations, commissioning and implementation experience and bring proven solutions to your project. We are well versed in disciplines ranging from:

- ASSET & MAINTENANCE MANAGEMENT
- PROCESS & SUPPLY-CHAIN MANAGEMENT
- TRAINING AND SHEQ

2

READINESS GAP ANALYSIS

Our Readiness Gap Analysis evaluates the state of operational preparedness identifying areas that present risk to the project.

- RISKS IDENTIFIED
- BENCHMARKED AGAINST BEST PRACTICE

4

O.R MANAGEMENT

Our team works closely with the Operational team and facilitates the execution of the ORP to drive preparedness. Delivery of work packages can be done either by the client's team or by a Minopex OR implementation team. We support clients in the delivery of:

- OPERATIONAL READINESS INITIATIVES
- EFFECTIVE PROJECT MANAGEMENT
- OPERATIONAL EXPERTISE

6

COMMISSIONING & RAMP UP

Our SWAT (Specialised Work & Training) teams are experienced specialist commissioning team and provides the following services through the ramp up phases of projects:

- COMMISSIONING & PLANNING
- OPERATIONAL SUPPORT
- FACILITATES KNOWLEDGE TRANSFER

OUR TEAM CAN BE DEPLOYED IN A MYRIAD OF WAYS DEPENDING ON YOUR NEEDS.